



DATE: February 9, 2026

TO: Alderman Frost, Chair
Members of the Finance and Personnel Committee

FROM: Ken Mattson, CIP Operations Manager

RE: **Engineering Agreement Supplement #1 (Land Acquisition): 11th Street Corridor Improvements (IDOT Section)**

| 11th Street Improvements | | | |
|------------------------------------|--------------------------------|--------------------------|--|
| Contract Details | | Project Details | |
| Vendor | Crawford, Murphy & Tilly, Inc. | Design Engineering | \$1,957,634.00 (City Section) <i>(Approved 3-7-2022)</i> \$165,620.00 (City Section) (Supplement #1) <i>(Approved 8-4-2025)</i> \$1,198,370.00 (IDOT Section) <i>(Approved 3-7-2022)</i> |
| | | Construction Engineering | \$853,728.00 (Phase 1) <i>(Approved 12-2-2024)</i> \$600,000.00 (Phase 2) <i>(Estimated)</i> \$200,000.00 (Phase 3) <i>(Estimated)</i> |
| Supplemental Contract Award Amount | \$369,267.00 | Construction | \$12,235,322.00 (Phase 1) <i>(Awarded 12-2-2024)</i> \$246,250.00 (Phase 1) (Change Order 1) <i>(Approved 8-18-2025)</i> \$139,233.00 (Phase 1) (Aetna RR Xing Agreement) <i>(Approved 8-18-2025)</i> |

| | | | |
|--------------------|-----------------------------|---|---|
| | | | <p>\$9,000,000.00 (Phase 2) (Estimated)</p> <p>\$1,500,000.00 (Phase 3) (Estimated)</p> |
| | | Land Acquisition | <p>\$242,789.00 (City Section) (Supplement #2) (Separate item for this Committee meeting)</p> <p>\$369,267.00 (State Section) (Supplement #1)</p> <p>\$100,000 (estimated for real estate)</p> |
| Contract Durations | Completion 2026 | Utility Relocation (please indicate if a Rider will be used) | TBD (Phase 3) |
| | | Demolition | N/A |
| Funding Source | 1% Infrastructure Sales Tax | Water Main Costs | \$2,993,270.05 (Included in Construction Cost Above) |
| | | Misc/Contingency Costs | TBD |
| | | Total Projected Project Cost | \$28,808,213.00 |

NARRATIVE

In 2022, the City of Rockford awarded an engineering agreement for the preliminary engineering design. Per the approved CIP, the 11th Street Corridor Improvements project was broken into 3 phases:

- Phase 1: Harrison Avenue to Broadway (City-owned portion)
- Phase 2: Broadway to Charles Street (City-owned portion)
- Phase 3: US-Bypass 20 to Harrison Avenue (IDOT-owned portion)

Phases 1 & 2 (City portion) includes the reconstruction and road diet of the roadway, off-street multi-use path, separated sidewalks, signal upgrades, pedestrian lighting, new water main, landscaping, and various other functional and decorative improvements. Phase 3 (IDOT section) includes sidewalk repairs and decorative arterial street lighting.

This supplemental work consists of Land Acquisition Services for 32 parcels along the IDOT-owned project limits. These services were originally anticipated to be performed in-house. Services under this supplement include:

- Acquisition of 32 parcels in accordance with IDOT/City policies
- Preparation and mailing of 60-day notices
- Negotiations and site visits
- Closing, Recording, and IDOT Certifications
- All associated recording fees

Based on their qualifications, it is the recommendation of the Department of Public Works that the City supplement an agreement with Crawford, Murphy, & Tilly (CMT). This supplement is for \$369,267.00, for a new contract not-to-exceed amount of \$1,198,370.00.00.

This project is done in accordance with the “Capital Roadway Improvement” chapter of the *FY 2025-2029 Capital Improvement Program*, adopted by City Council on December 2, 2024.

If you have any questions, please contact Ken Mattson, CIP Operations Manager, at (779) 348-7486.

RESOLUTION
of the
CITY COUNCIL OF THE CITY OF ROCKFORD, ILLINOIS
SUBMITTED BY: FINANCE AND PERSONNEL COMMITTEE

RESOLUTION SUPPLEMENTING CONTRACT FOR ENGINEERING SERVICES FOR 11th STREET
CORRIDOR IMPROVEMENTS (IDOT SECTION)

WHEREAS, the Compiled Statutes of the State of Illinois, in section 50 ILCS 510/5, provides for the selection of professional services shall, unless a satisfactory relationship already exists, be made through qualifications based selection and competitive, advertised requests for qualifications.

WHEREAS, a satisfactory relationship exists with an engineering firm to perform work for:

11TH STREET CORRIDOR IMPROVEMENTS (IDOT PORTION)

WHEREAS, the Finance and Personnel Committee of the City Council for the City of Rockford, Illinois has reviewed the recommendation and proposal received for the aforementioned item(s) and recommends awarding a supplemental engineering agreement as follows:

Vendor: CRAWFORD, MURPHY, & TILLY, INC. of ROCKFORD, IL
Amount: \$369,267.00

WHEREAS, the Finance and Personnel Committee has determined that the funding for the aforementioned agreement shall be as follows:

1% INFRASTRUCTURE SALES TAX

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Rockford, Illinois that the Mayor execute a supplemental agreement with CRAWFORD, MURPHY, & TILLY, INC. of ROCKFORD, IL for 11TH STREET CORRIDOR IMPROVEMENTS (IDOT SECTION) in the amount of \$369,267.00, subject to the specifications in the contract.

BE IT FURTHER RESOLVED, that this Resolution shall be in full force and effective immediately upon its adoption and the Legal Director is hereby authorized to prepare and deliver certified copies of this Resolution to the Central Services Manager.

The above and foregoing Resolution was adopted by the City Council of the City of Rockford, Illinois, this _____ day of _____, 2026.

ATTEST:

Angela L. Hammer, Legal Director and
Ex Officio Keeper of the Records and Seal of the
City of Rockford, Illinois

Thomas P. McNamara, Mayor
City of Rockford, Illinois

Rockford, Illinois

Date: February 9, 2026

RECOMMENDATION FOR RESOLUTION

TO THE CITY COUNCIL OF THE CITY OF ROCKFORD:

Council Members:

The Committee on Finance and Personnel having received a request hereby begs leave to report recommending **approval** of the agreement with CRAWFORD, MURPHY, & TILLY, INC. of ROCKFORD, IL for 11TH STREET CORRIDOR IMPROVEMENTS (IDOT SECTION), in the amount of \$369,267.00. The Legal Director shall prepare the appropriate resolution.

Kevin Frost (Chair)

Jonathan Logemann (Vice chair)

Frank Beach

Dawn Granath

Chad Tuneberg

Committee Action Taken:

| | | | |
|-----------|----------|----------|------------|
| Frost: | Ayes:___ | Nays:___ | Absent:___ |
| Logemann: | Ayes:___ | Nays:___ | Absent:___ |
| Beach: | Ayes:___ | Nays:___ | Absent:___ |
| Granath: | Ayes:___ | Nays:___ | Absent:___ |
| Tuneberg: | Ayes:___ | Nays:___ | Absent:___ |

General Project Information

This project includes the additional of continuous roadway lighting on 11th Street from Sandy Hollow Road to Harrison Avenue. This supplement addresses out of scope and additional work required to complete the project.

Right of Way Acquisition Services

Right of Way Acquisition Services for 32 Parcels in accordance with the Uniform Act. Services will include:

- Project Management/Coordination
- Acquire 32 Parcels in accordance with the City of Rockford and IDOT's policies and procedures
- Condemnation/Eminent Domain Support is not included in this Scope of Work
- Certify mail all offer packages and 60-days Notices. CMT included costs for approximately 90 mailings
- Negotiations
 - CMT will attempt to make contact with the impacted property owner via, phone, email, Cold Calls (if needed)
 - CMT will keep in contact with the City in the event of no response, or if an impasse is reached, and recommend Condemnation/Eminent Domain on a parcel-by-parcel basis, as necessary.
 - CMT accounted for approximately 1 trip per parcel.
 - If a negotiated settlement is reach, CMT will draft an Administrative Settlement, if necessary, and assist the property owner with executing all documents properly.
- Closing, Recording & IDOT Compliance
 - Upon negotiation CMT will coordinate with the City or Rockford for payment. Upon payment to the property owner, CMT will record the Warranty Deeds and Permanent Easements. It is assumed that the City of Rockford, IL will not require TE's to be recorded.
 - Upon recording, CMT will coordinate each parcel with IDOT for parcel compliance and ultimately Project Compliance as needed to meet Right of Way Certification.
- Recording Fees

Not included:

- Payment for Titles or Title updates. These will be billed directly to the City from the title insurance company.
- Appraisals or appraisal reviews

| | | |
|---|--|---------------------------|
| Local Public Agency City of Rockford, IL | County Winnebago | Section Number |
| Prime Consultant (Firm) Name Crawford, Murphy, & Tilly, Inc. | Prepared By Andrew Schlichting | Date 1/21/2026 |
| Consultant / Subconsultant Name Crawford, Murphy, & Tilly, Inc. | Job Number W-2122 | |

Note: This is name of the consultant the CECS is being completed for. This name appears at the top of each tab.

Remarks

11th Street Continuous Lighting - Amendment 1

PAYROLL ESCALATION TABLE

| | | | | | | |
|----------------------|-----------|--------|--|--|--------------------------|---------|
| CONTRACT TERM | 20 | MONTHS | | | OVERHEAD RATE | 168.07% |
| START DATE | 1/1/2026 | | | | COMPLEXITY FACTOR | 0.035 |
| RAISE DATE | 1/1/2027 | | | | % OF RAISE | 3.00% |
| END DATE | 8/31/2027 | | | | | |

ESCALATION PER YEAR

| Year | First Date | Last Date | Months | % of Contract |
|------|------------|-----------|--------|---------------|
| 0 | 1/1/2026 | 1/1/2027 | 12 | 60.00% |
| 1 | 1/2/2027 | 9/1/2027 | 8 | 41.20% |

The total escalation = 1.20%

Local Public Agency**County****Section Number**

City of Rockford, IL

Winnebago

Consultant / Subconsultant Name**Job Number**

Crawford, Murphy, & Tilly, Inc.

W-2122

PAYROLL RATES

EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET FIXED RAISE

| | |
|-----------------------------|--------------|
| MAXIMUM PAYROLL RATE | 90.00 |
| ESCALATION FACTOR | 1.20% |

JOB SPECIFIC - Classifications and Average Payrates need to match current payrolls submitted to the Department.

| CLASSIFICATION | IDOT AVG PAYROLL RATES ON FILE | CALCULATED RATE |
|---------------------------------|---|------------------------|
| Principal | \$85.76 | \$86.79 |
| Senior Principal | \$84.93 | \$85.95 |
| Senior Principal 2 | \$86.45 | \$87.49 |
| Project Manager | \$58.66 | \$59.36 |
| Project Manager 2 | \$72.20 | \$73.07 |
| Senior Manager | \$76.83 | \$77.75 |
| Civil Engineer | \$38.80 | \$39.27 |
| Project Civil Engineer | \$47.76 | \$48.33 |
| Senior Civil Engineer | \$59.28 | \$59.99 |
| Senior Civil Engineer 2 | \$72.12 | \$72.99 |
| Structural Engineer | \$40.89 | \$41.38 |
| Project Structural Engineer | \$50.10 | \$50.70 |
| Senior Structural Engineer | \$65.13 | \$65.91 |
| Senior Structural Engineer 2 | \$75.31 | \$76.21 |
| Specialty Engineer | \$39.73 | \$40.21 |
| Project Specialty Engineer | \$56.40 | \$57.08 |
| Senior Specialty Engineer | \$67.78 | \$68.59 |
| Senior Specialty Engineer 2 | \$81.68 | \$82.66 |
| Specialty Professional | \$38.16 | \$38.62 |
| Project Specialty Professional | \$48.53 | \$49.11 |
| Senior Specialty Professional | \$53.40 | \$54.04 |
| Senior Specialty Professional 2 | \$70.58 | \$71.43 |
| Planner | \$38.18 | \$38.64 |
| Project Planner | \$49.21 | \$49.80 |
| Senior Planner | \$60.22 | \$60.94 |
| Senior Planner 2 | \$81.00 | \$81.97 |
| Technician | \$33.23 | \$33.63 |

Local Public Agency
City of Rockford, IL

County
Winnebago

Section Number

Consultant / Subconsultant Name
Crawford, Murphy, & Tilly, Inc.

Job Number
W-2122

DIRECT COSTS WORKSHEET

List ALL direct costs required for this project. Those not listed on the form will not be eligible for reimbursement by the LPA on this project.
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

| ITEM | ALLOWABLE | QUANTITY | CONTRACT RATE | TOTAL |
|---|---|----------|---------------|--------------------|
| Per Diem (per Federal GSA) | Up to federal maximum | | | \$0.00 |
| Lodging (per Federal GSA) | Actual Cost (Up to Federal rate maximum) | | | \$0.00 |
| Lodging Taxes and Fees (per Federal GSA) | Actual Cost | | | \$0.00 |
| Air Fare | Coach rate, actual cost, requires minimum two weeks' notice, with prior IDOT approval | | | \$0.00 |
| Vehicle Mileage (per Federal GSA) | Up to Federal rate maximum | 12800 | \$0.73 | \$9,280.00 |
| Vehicle Owned or Leased (no mileage charge allowed) | \$32.50/half day (4 hours or less) or \$65/full day | | | \$0.00 |
| Vehicle Rental | Actual Cost (Up to \$55/day) | | | \$0.00 |
| Tolls | Actual Cost | | | \$0.00 |
| Parking | Actual Cost | | | \$0.00 |
| Overtime | Premium portion (Submit supporting documentation) | | | \$0.00 |
| Shift Differential | Actual Cost (Based on firm's policy) | | | \$0.00 |
| Overnight Delivery/Postage/Courier Service | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Copies of Deliverables/Mylars (In-house) | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Copies of Deliverables/Mylars (Outside) | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Project Specific Insurance | Actual Cost | | | \$0.00 |
| Monuments (Permanent) | Actual Cost | | | \$0.00 |
| Photo Processing | Actual Cost | | | \$0.00 |
| 2-Way Radio (Survey or Phase III Only) | Actual Cost | | | \$0.00 |
| Telephone Usage (Traffic System Monitoring Only) | Actual Cost | | | \$0.00 |
| CADD | Actual Cost (Max \$15/hour) | | | \$0.00 |
| Web Site | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Advertisements | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Public Meeting Facility Rental | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Public Meeting Exhibits/Renderings & Equipment | Actual Cost (Submit supporting documentation) | | | \$0.00 |
| Recording Fees | Actual Cost | 32 | \$54.00 | \$1,728.00 |
| Transcriptions (specific to project) | Actual Cost | | | \$0.00 |
| Courthouse Fees | Actual Cost | | | \$0.00 |
| Storm Sewer Cleaning and Televising | Actual Cost (Requires 2-3 quotes with IDOT approval) | | | \$0.00 |
| Traffic Control and Protection | Actual Cost (Requires 2-3 quotes with IDOT approval) | | | \$0.00 |
| Aerial Photography and Mapping | Actual Cost (Requires 2-3 quotes with IDOT approval) | | | \$0.00 |
| Utlility Exploratory Trenching | Actual Cost (Requires 2-3 quotes with IDOT approval) | | | \$0.00 |
| Testing of Soil Samples | Actual Cost | | | \$0.00 |
| Lab Services | Actual Cost (Provide breakdown of each cost) | | | \$0.00 |
| Equipment and/or Specialized Equipment Rental | Actual Cost (Requires 2-3 quotes with IDOT approval) | | | \$0.00 |
| Certified Mailings | | 90 | \$15.00 | \$1,350.00 |
| | | | | \$0.00 |
| | | | | \$0.00 |
| TOTAL DIRECT COSTS: | | | | \$12,358.00 |

Local Public Agency

City of Rockford, IL

County

Winnebago

Section Number

Consultant / Subconsultant Name

Crawford, Murphy, & Tilly, Inc.

Job Number

W-2122

AVERAGE HOURLY PROJECT RATES
EXHIBIT D COST ESTIMATE OF CONSULTANT SERVICES (CECS) WORKSHEET

SHEET 1 OF 1

| PAYROLL CLASSIFICATION | AVG HOURLY RATES | TOTAL PROJ. RATES | | | Right of Way Acquisition Services | | | | | | | | | | | | | | |
|--------------------------------|------------------|-------------------|---------|----------|-----------------------------------|---------|----------|-------|---------|----------|-------|---------|----------|-------|---------|----------|-----|----|--------|
| | | Hours | % Part. | Wgtd Avg | Hours | % Part. | Wgtd Avg | Hours | % Part. | Wgtd Avg | Hours | % Part. | Wgtd Avg | Hours | % Part. | Wgtd Avg | | | |
| Principal | 86.79 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Principal | 85.95 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Principal 2 | 87.49 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Manager | 59.36 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Manager 2 | 73.07 | 96.0 | 6.67% | 4.87 | 96 | 6.67% | 4.87 | | | | | | | | | | | | |
| Senior Manager | 77.75 | 0.0 | | | | | | | | | | | | | | | | | |
| Civil Engineer | 39.27 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Civil Engineer | 48.33 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Civil Engineer | 59.99 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Civil Engineer 2 | 72.99 | 0.0 | | | | | | | | | | | | | | | | | |
| Structural Engineer | 41.38 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Structural Engineer | 50.70 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Structural Engineer | 65.91 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Structural Engineer | 76.21 | 0.0 | | | | | | | | | | | | | | | | | |
| Specialty Engineer | 40.21 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Specialty Engineer | 57.08 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Specialty Engineer | 68.59 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Specialty Engineer | 82.66 | 0.0 | | | | | | | | | | | | | | | | | |
| Specialty Professional | 38.62 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Specialty Professional | 49.11 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Specialty Professional | 54.04 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Specialty Professional | 71.43 | 0.0 | | | | | | | | | | | | | | | | | |
| Planner | 38.64 | 0.0 | | | | | | | | | | | | | | | | | |
| Project Planner | 49.80 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Planner | 60.94 | 0.0 | | | | | | | | | | | | | | | | | |
| Senior Planner 2 | 81.97 | 1,344.0 | 93.33% | 76.51 | 1344 | 93.33% | 76.51 | | | | | | | | | | | | |
| Technician | 33.63 | 0.0 | | | | | | | | | | | | | | | | | |
| TOTALS | | 1440.0 | 100% | \$81.38 | 1440.0 | 100.00% | \$81.38 | 0.0 | 0% | \$0.00 | 0.0 | 0% | \$0.00 | 0.0 | 0% | \$0.00 | 0.0 | 0% | \$0.00 |

| CONTRACT 3 | | | | | | |
|-------------------|--------------|------------------------|---------------------|-----------------------------|-----------------------------|-------------------------|
| Parcel Number | Property PIN | Address (Rockford, IL) | Type of Acquisition | Total Area Required (sq ft) | Total Area Required (Acres) | Reason for acquisition |
| 1 | 1501359010 | 3335 11TH ST | Permanent Easement | 42.77 | 0.0010 | light base installation |
| 2 | 1501359009 | 3329 11TH ST | Permanent Easement | 40.41 | 0.0009 | light base installation |
| 3 | 1501380026 | 3330 11TH ST | Permanent Easement | 77.93 | 0.0018 | light base installation |
| 4 | 1501359008 | 3313 11TH ST | Permanent Easement | 32.19 | 0.0007 | light base installation |
| 5 | 1501359007 | 3305 11TH ST | Permanent Easement | 20.67 | 0.0005 | light base installation |
| 6 | 1501378026 | 3302 11TH ST | Permanent Easement | 110.51 | 0.0025 | light base installation |
| 7 | 1501354017 | 3237 11TH ST | Permanent Easement | 84.03 | 0.0019 | light base installation |
| 8 | 1501376004 | 3218 11TH ST | Permanent Easement | 37.26 | 0.0009 | light base installation |
| | | | Permanent Easement | 85.83 | 0.0020 | light base installation |
| 9 | 1501354019 | 3225 11TH ST | Permanent Easement | 52.13 | 0.0012 | light base installation |
| 10 | 1501354020 | 3209 11TH ST | Permanent Easement | 61.15 | 0.0014 | light base installation |
| 11 | 1501330013 | 3210 11TH ST | Permanent Easement | 54.23 | 0.0012 | light base installation |
| 12 | 1501330012 | 3172 11TH ST | Permanent Easement | 11.47 | 0.0003 | light base installation |
| | | | Permanent Easement | 46.57 | 0.0011 | light base installation |
| | | | Permanent Easement | 8.84 | 0.0002 | light base installation |
| 13 | 1501330010 | 3145 11TH ST | Permanent Easement | 55.66 | 0.0013 | light base installation |
| 14 | 1501311017 | 3119 11TH ST | Permanent Easement | 70.00 | 0.0016 | light base installation |
| 15 | 1501311024 | 3101 11TH ST | Permanent Easement | 47.34 | 0.0011 | light base installation |
| 16 | 1501326011 | 3030 11TH ST | Permanent Easement | 44.35 | 0.0010 | light base installation |
| 17 | 1501307019 | 3035 11TH ST | Permanent Easement | 40.00 | 0.0009 | light base installation |
| 18 | 1501307017 | 3015 11TH ST | Permanent Easement | 30.00 | 0.0007 | light base installation |

ROW Acquisition Summary

| | | | | | | |
|-------------------------|------------|---------------------------|--------------------|----------------|-------------|-------------------------------|
| 19 | 1501326010 | 3026 11TH ST | Permanent Easement | 87.50 | 0.0020 | light base installation |
| | | | Permanent Easement | 70.66 | 0.0016 | light base installation |
| 20 | 1501303006 | 2957 11TH ST | Permanent Easement | 325.83 | 0.0075 | light controller installation |
| 21 | 1501157031 | SOUTH OF 2929 11TH STREET | Permanent Easement | 70.37 | 0.0016 | light base installation |
| 22 | 1501180005 | 2930 11TH ST | Permanent Easement | 69.46 | 0.0016 | light base installation |
| 23 | 1501157021 | NORTH OF 2929 11TH STREET | Permanent Easement | 49.26 | 0.0011 | light base installation |
| | | | Permanent Easement | 20.40 | 0.0005 | light base installation |
| 24 | 1501180001 | 2902 | Permanent Easement | 66.17 | 0.0015 | light base installation |
| 25 | 1501154028 | 2837 11TH ST | Permanent Easement | 70.00 | 0.0016 | light base installation |
| 26 | 1501176028 | 2834 11TH ST | Permanent Easement | 69.73 | 0.0016 | light base installation |
| 27 | 1501176001 | 2802 11TH ST | Permanent Easement | 69.56 | 0.0016 | light base installation |
| 28 | 1501154033 | 2801 11TH ST | Permanent Easement | 70.00 | 0.0016 | light base installation |
| 29 | 1501108028 | NW CORNER OF WILLS AVE | Permanent Easement | 127.00 | 0.0029 | light base installation |
| 30 | 1501129009 | 2744 11TH | Permanent Easement | 61.63 | 0.0014 | light base installation |
| 31 | 1501129008 | 2734 11TH ST | Permanent Easement | 8.73 | 0.0002 | light base installation |
| 32 | 1501108034 | 2715 11TH ST | Permanent Easement | 69.89 | 0.0016 | light base installation |
| Contract 3 Total | | | | 2359.50 | 0.05 | |